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Exhibit 99.1
Bitdeer Announces July 2025 Production and Operations Update

- Increased self-mining hashrate by 35% to 22.3 EH/s on continued deployment of SEALMINERs
- 159 MW energized in Bhutan and Norway; Rockdale, Texas Hydro-cooling conversion completed

SINGAPORE, August 13, 2025 (GLOBE NEWSWIRE) -- Bitdeer Technologies Group (NASDAQ: BTDR) (“Bitdeer” or the “Company”), a world-
leading technology company for Bitcoin mining, today announced its unaudited mining and operations updates for July 2025.

Operational Update

o Self-mined Bitcoin: 282 Bitcoins, an increase of ~39% from June 2025 due to higher average self-mining hashrate from energization of
SEALMINERSs.

e Mining Rig Manufacturing and R&D:
o SEALMINER A1l: 4.1 EH/s have been energized.
o SEALMINER A2:
o Total of 21.2 EH/s in mining rigs have been manufactured and an additional 0.4 EH/s are in final assembly as of end of July 2025.
o Of'the 21.2 EH/s mining rigs that have been manufactured:
e [External-sales: 5.9 EH/s of mining rigs have been shipped to external customers, including 0.6 EH/s that were shipped in July.
e  Self-mining:
e 10.2 EH/s of mining rigs have been deployed in U.S., Tydal, Norway and Jigmeling, Bhutan, including 5.6 EH/s in July 2025.
e 4.8 EH/s of mining rigs are in-transit to Bitdeer’s sites in Norway and Bhutan.
e 0.3 EH/s of mining rigs are being prepared for shipping.
o SEALMINER A3:
o In final stages of preparation for being mass production ready.
0 Machine level testing results meeting expectations.

o Expected launch in September.




o SEALMINER A4:
o On track to achieve an expected chip efficiency of approximately 5 J/TH.
o Planning two different chip designs of SEAL04 to ensure success.
o U.S. Manufacturing: Bitdeer’s U.S. factory is actively in planning and preparation.
e HPC/AIL:
o Entered into advanced negotiations with a development partner regarding our Clarington, Ohio site.

o GPU cloud services powered by NVIDIA DGX SuperPOD nearly fully utilized driven by strong customer demand. NVL72 GB200 deployment is
on track for Q3 2025 completion, with evaluation of deployment of NVL72 GB300 underway.

e Hosting:
o  The hosted hashrate remained unchanged in July 2025.
e Infrastructure:
o Rockdale, Texas: 100 MW Hydro-cooling conversion has been fully energized.
o Tydal, Norway (Hydro): 126 MW is online. The remaining 49 MW is expected to be energized by the end of Q3 2025.
o Jigmeling, Bhutan: 235 MW is online, with the remaining 265 MW expected to be energized in phases by the end of Q3 2025.

o Massillon, Ohio: 221 MW site is under construction and the full energization timeline has been adjusted to the end of Q1 2026. 2IMW is
expected to be energized by the end of October 2025. The remaining 200MW is expected to be energized in phases by the end of Q1 2026.

Management Commentary

“In July, continued deployment of SEALMINERS increased our self-mining hashrate by 35% to 22.3 EH/s and we are well on track to reach 40 EH/s by
the end of October 2025,” said Matt Kong, Chief Business Officer at Bitdeer. “For SEALMINER A3, all machine-level validation metrics have met our
internal benchmarks, and we are preparing to initiate mass production and commercial launch. Looking ahead, our R&D efforts have now pivoted to the
SEALO04, which will be a completely new, next-generation architecture targeting breakthrough efficiency of approximately 5 J/TH at the chip level. We are
planning two designs of our SEALO04 to ensure success.”

Mr. Kong continued, “We also made significant progress on our construction projects. During the month, we completed the energization of our 100 MW
hydro-cooling conversion in Rockdale, Texas, which now houses our SEALMINER A2 hydro-cooling mining rigs. Further, we energized an additional 159
MWs in Tydal, Norway and Jigmeling Bhutan, bringing our total available electrical capacity to 1,257 MWs globally. Finally, in July, we made progress in
our HPC/AI negotiations and have entered into advanced discussions with a development partner regarding our Clarington, Ohio site.”

Production and Operations Summary

Metrics July 2025 June 2025 July 2024
Total hash rate under management1 (EH/s) 36.4 30.6 21.2
- Proprietary hash rate 22.5 16.7 8.6
o Self-mining 223 16.5 7.5
o Cloud Hash Rate - - 1.1
e Delivered but not hashing 0.2 0.2 -
- Hosting 13.9 13.9 12.6
Mining rigs under management 213,000 200,000 212,000
- Self-owned? 127,000 114,000 87,000
- Hosted 86,000 86,000 125,000
Bitcoins mined (self-mining only) 282 203 181
Bitcoin held® 1,667 1,502 126




! Total hash rate under management as of July 31, 2025 across the Company’s primary business lines: Self-mining, Cloud Hash Rate, and Hosting.

e  Self-mining refers to cryptocurrency mining for the Company’s own account, which allows it to directly capture the high appreciation potential of
cryptocurrency.

e Cloud Hash Rate offers hash rate subscription plans and shares mining income with customers under certain arrangements. The Cloud Hash Rate
stated above reflects the contracted hash rate with customers at month-end.

e Hosting encompasses a one-stop mining machine hosting solution including deployment, maintenance, and management services for efficient
cryptocurrency mining.

2 Self-owned mining machines are for the Company’s self-mining business and Cloud Hash Rate business.

3 Bitcoins held do not include the Bitcoins from deposits of the customers.

Infrastructure Construction Update

Capacity
Site / Location (MW) Status Timing*
Electrical capacity
- Rockdale, Texas 563 Online Completed
- Knoxville, Tennessee 86 Online Completed
- Wenatchee, Washington 13 Online Completed
- Molde, Norway 84 Online Completed
- Tydal, Norway 176 Online Completed
- Gedu, Bhutan 100 Online Completed
- Jigmeling, Bhutan 235 Online Completed
Total electrical capacity 1,2575
Pipeline capacity
- Tydal, Norway 49 In progress Q32025
- Massillon, Ohio 221 In progress Q1 2026
- Clarington, Ohio 570 In progress Q22027
- Jigmeling, Bhutan 265 In progress Q3 2025
- Rockdale, Texas 179 In planning Estimate 2026
- Alberta, Canada 99 In planning Q4 2026
- Oromia Region, Ethiopia 50 In progress Q42025
Total pipeline capacity 1,433
Total global electrical capacity 2,690

4 Indicative timing. All timing references are to calendar quarters and years.

3 Figures represent total available electrical capacity.




Rockdale, Texas — 100 MW Hydro-cooling conversion has been fully energized.

Tydal, Norway — 175 MW site expansion has commenced energization and the full energization timeline has been adjusted to the end of 03 2025:
e 126 MW are online.
e All equipment has been delivered. The remaining 49 MW is expected to be energized by the end of Q3 2025.

Massillon, Ohio — 221 MW site is under construction and the full energization timeline has been adjusted to the end of Q1 2026 due to transformer
delivery delays, labor storages and anticipated cold winter months:

e 21MW is expected to be energized by the end of October 2025.
e The remaining 200MW is expected to be energized in phases by the end of Q1 2026.
Clarington, Ohio — 570 MW available — power and datacenter infrastructure to be completed in Q2 2027.
Jigmeling, Bhutan — 500 MW site has commenced energization and is expected to be fully energized in phases by the end of 03 2025:
e 235 MW is online.
e The remaining 265 MW is expected to be energized in phases by the end of Q3 2025.
e Two 132kV transformers and five 220kV transformers have been energized in June 2025.
e Delivery of containers and hydro-cooling systems have been completed and are now being installed.

Fox Creek, Alberta — 101 MW site acquired in Alberta, is fully licensed and permitted to construct an on-site natural gas power plant. The project is
expected to be energized by the end of 04 2026.




Oromia Region, Ethiopia — SPA and a turnkey agreement signed for the acquisition and construction of a 50 MW Bitcoin mining project in Ethiopia. The
project is expected to be energized in Q4 2025.

Upcoming Conferences and Events

o September 4, 2025: 5th Annual Needham Virtual Crypto Conference
o September 8 — 10, 2025: HC Wainwright Global Investment Conference in New York
o October 7,2025: CEO Summit in Phoenix

o November 10 — 12, 2025: Cantor Crypto, Al/Energy Infrastructure Conference in Miami
About Bitdeer Technologies Group

Bitdeer is a world-leading technology company for Bitcoin mining. Bitdeer is committed to providing comprehensive Bitcoin mining solutions for its
customers. The Company handles complex processes involved in computing such as equipment procurement, transport logistics, datacenter design and
construction, equipment management, and daily operations. The Company also offers advanced cloud capabilities to customers with high demand for
artificial intelligence. Headquartered in Singapore, Bitdeer has deployed datacenters in the United States, Norway, and Bhutan. To learn more,
visit https://ir.bitdeer.com/ or follow Bitdeer on X @ BitdeerOfficial and LinkedIn @ Bitdeer Group.

Investors and others should note that Bitdeer may announce material information using its website and/or on its accounts on social media platforms,
including X, formerly known as Twitter, Facebook, and LinkedIn. Therefore, Bitdeer encourages investors and others to review the information it posts on
the social media and other communication channels listed on its website.

Forward-Looking Statements

Statements in this press release about future expectations, plans, and prospects, as well as any other statements regarding matters that are not historical
facts, may constitute “forward-looking statements” within the meaning of The Private Securities Litigation Reform Act of 1995. The words “anticipate,”
“look forward to,” “believe,” “continue,” “could,” “estimate,” “expect,” “intend,” “may,” “plan,” “potential,” “predict,” “project,” “should,” “target,”
“will,” “would” and similar expressions are intended to identify forward-looking statements, although not all forward-looking statements contain these
identifying words. Actual results may differ materially from those indicated by such forward-looking statements as a result of various important factors,
including factors discussed in the section entitled “Risk Factors” in Bitdeer’s annual report on Form 20-F, as well as discussions of potential risks,
uncertainties, and other important factors in Bitdeer’s subsequent filings with the U.S. Securities and Exchange Commission. Any forward-looking
statements contained in this press release speak only as of the date hereof. Bitdeer specifically disclaims any obligation to update any forward-looking
statement, whether due to new information, future events, or otherwise. Readers should not rely upon the information on this page as current or accurate
after its publication date.
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