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Exhibit 99.1
 

Bitdeer Announces November 2025 Production and
Operations Update
 

-
Increased self-mining hashrate to 45.7 EH/s on continued deployment of SEALMINERs
-
Bitcoin production increased 251% year over year to 526 Bitcoin

 
SINGAPORE, December 15, 2025 (GLOBE NEWSWIRE) -- Bitdeer Technologies
Group (NASDAQ: BTDR) (“Bitdeer” or the “Company”), a world-
leading technology company for Bitcoin
mining and AI cloud, today announced its unaudited mining and operations updates for November 2025.
 
Operational Update
 
● Self-mining: 
 

o Mined 526 Bitcoins, an increase of approximately 251% year over year and 3% from October 2025.
 

o Self-mining hashrate reached 45.7 EH/s.
 

o Bitdeer will continue deploying SEALMINER mining rigs for self-mining while concurrently retiring third-party, older-generation rigs.
 

● SEALMINER Manufacturing:
 

Mining Rig Model (EH/s)   Stage  
November

2025    
October

2025  
SEALMINER A3    In final assembly     0.9      0.3 
     In transit     2.9      - 
     Cumulative A3 Deployed     0.6      - 
SEALMINER A2    In final assembly     2.9      2.6 
     Ready for shipping     0.1      0.6 
     In transit     3.3      4.5 
     Cumulative A2 external sales     6.4      6.1 
     Cumulative A2 Deployed     34.3      28.9 
SEALMINER A1    Cumulative A1 Deployed     4.2      4.2 
3rd
Party Miners    Cumulative Deployed     8.2      8.2 
Total Proprietary Hash Rate    Deployed     47.3      41.3 

 
● SEALMINER R&D
 

○ Planned two different chip designs of SEAL04 to ensure success, named SEAL04-1 and SEAL04-2 respectively.
 

○ SEAL04-1 chip’s latest verification demonstrated approximately 6-7 J/TH power efficiency at the chip level under low-voltage,
 ultra-power-
saving mode. Targeting mass production in Q1 2026. This chip achieved improvements in overall yield and power efficiency compared
 to
SEAL03.

 
○ SEAL04-2 chip development continues.

 
● U.S. Manufacturing: Preparations for Bitdeer’s U.S. factory
remain in progress.
 
● HPC/AI:
 

o As of November 2025, 720 GPUs have been deployed for cloud services, with a utilization rate of approximately 94%, including 609 GPUs
under
external subscription and the rest of the cards used for internal R&D.

 
○ Annual Recurring Revenue (ARR) reached approximately $10 million as of the end of November, reflecting strong growth over $8 million

recorded in October. The company expects another meaningful increase in December. This momentum demonstrates robust market demand and
our growing capability to deliver scalable AI cloud services.

 
○ Launched a managed Redis In-Memory Database service featuring multi-deployment architecture and enterprise-grade security, further
expanding

Bitdeer’s AI cloud PaaS capabilities. Guided by NVIDIA’s reference architecture, Bitdeer continues to build a comprehensive
suite of capabilities
spanning from infrastructure (IaaS) through cloud software platforms (PaaS), while also remaining open to colocation
opportunities.

 
○ Secured a 2 MW AI data center lease in Malaysia to host 8 GB200 systems, with the facility expected to be ready for launch by year-end
2025 or

shortly thereafter. Customer demand for this capacity has already been identified..
 

○ New GPU order: 16 newly ordered B300 systems, and 2 additional GB300 systems, with full deployment targeted for completion by February
2026.

 



 

 
○ Engaging multiple potential customers for urgently needed AI cloud service next year in ASEAN.

 
○ Actively evaluating U.S. data center leasing opportunities to deploy GPUs and bring AI cloud services online for U.S. customers as
early as Q1

2026.
 

○ Conversion design work for the 13 MW AI data center in Wenatchee, Washington is underway, with completion targeted for early Q4 2026.
 

○ Initiated the conversion of 35 MW of power capacity in Knoxville, Tennessee into an AI data center, with completion targeted for early
Q4 2026.
 

○ Design and other preparation work for the Clarington AI data center continues.
 

○ Tydal AI data center conversion planning and design continue to advance. Orders for critical long-lead equipment, including substations,
have
recently been placed, supporting the targeted project timeline for completion around the end of 2026. Speed to delivery is a critical
 factor for
customer success. Our preemptive investment into the long-lead equipment significantly enhances the value and competitiveness
of the Tydal AI
data center.

 
○ Potential additional colocation arrangements for various sites under evaluation. Multiple potential customers have expressed strong
interest and

active discussions are currently underway.
 
● Infrastructure:
 

○ Massillon, Ohio: 21 MW is currently online and mining rigs are being deployed. Due to a recent fire, the energization of approximately
26 MW
across two affected buildings has been postponed, with a revised timeline to be determined following further site assessment. The
remaining 174
MW is expected to be energized in phases during Q2 2026.

 
Management Commentary
 
“Mass production of our SEALMINERs continue
to rapidly scale our self-mining hashrate, driving Bitcoin production to more than triple year over year,”
said Matt Kong, Chief
Business Officer of Bitdeer. “By year-end 2025, we expect to achieve the 50 EH/s milestone, with continued steady growth planned
through 2026. On the AI front, we are scaling our GPU infrastructure and broadening our cloud capabilities, positioning Bitdeer to meet
growing global
demand for high-performance computing and helping our customers to achieve success with our wide spectrum of capabilities.”
 
Production and Operations Summary
 

Metrics  
November

2025    
October

2025    
November

2024  
Total hash rate under management1 (EH/s)     60.3      55.5      20.7 

- Proprietary hash rate     47.3      41.3      8.8 
● Self-mining     45.7      41.2      8.2 
● Cloud Hash Rate     1.1      -      0.2 
● Delivered but not yet energized     0.5      0.1      0.4 

- Hosting     13.0      14.2      11.9 
Mining rigs under management     264,000      254,000      178,000 

- Self-owned2     182,000      166,000      86,000 
- Hosted     82,000      88,000      92,000 

Bitcoins mined (self-mining only)     526      511      150 
Bitcoin held3     2,179      2,233      443 
 
1 Total hash rate under management as of November 30, 2025
across Bitdeer’s primary business lines: Self-mining, Cloud Hash Rate, and Hosting.
 

● Self-mining refers to cryptocurrency mining for Bitdeer’s own
 account, which allows it to directly capture the high appreciation potential of
cryptocurrency.

 
● Cloud Hash Rate offers hash rate subscription plans and shares mining
income with customers under certain arrangements. The Cloud Hash Rate

stated above reflects the contracted hash rate with customers at
month-end.
 

● Hosting encompasses a one-stop mining machine hosting solution including
 deployment, maintenance, and management services for efficient
cryptocurrency mining.

 
2 Self-owned mining machines are for Bitdeer’s self-mining
business and Cloud Hash Rate business.
 
3 Bitcoins held do not include the Bitcoins from deposits
of the customers, include the Bitcoins that are pledged as collateral.
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Infrastructure Construction Update
 

Site / Location  
Capacity

(MW)     Status   Timing4

Electrical capacity              
- Rockdale, Texas     563    Online   Completed
- Knoxville, Tennessee     86    Online   Completed
- Wenatchee, Washington     13    Online   Completed
- Molde, Norway     84    Online   Completed
- Tydal, Norway     225    Online   Completed
- Gedu, Bhutan     100    Online   Completed
- Jigmeling, Bhutan     500    Online   Completed
- Oromia Region, Ethiopia     40    Online   Completed
- Massillon, Ohio     21    Online   Completed

Total electrical capacity     1,6325        
Pipeline capacity               

- Massillon, Ohio     174//26   In progress   Q2 2026/TBD
- Clarington, Ohio     570    In progress   Q2 2027
- Niles, Ohio     300    In progress   Q1 2029
-Rockdale,
Texas     179    In planning   Estimate 2026
-Alberta,
Canada     101    In planning   Q4 2026
-Oromia
Region, Ethiopia     10    In progress   Q4 2025

Total pipeline capacity     1,360         
Total global electrical capacity     2,992         

 
4 Indicative timing for completion of power and data center infrastructure.
All timing references are to calendar quarters and years.
 
5 Figures represent total available electrical capacity.
 
Tydal, Norway – Construction of the 175 MW hydro-cooling
site has been completed, and the expansion has been fully energized.
 
Jigmeling, Bhutan – Construction of the 500 MW site has
been completed, with energization proceeding in phases according to SEALMINER deliveries.

 
Massillon, Ohio – Construction of the 221 MW site is underway
and full energization is expected in Q2 2026. 21 MW is currently online. Due to a recent
fire, the energization of approximately 26 MW
 across two affected buildings has been postponed, with a revised timeline to be determined following
further site assessment. The remaining
174 MW is expected to be energized in phases during Q2 2026.
 
Clarington, Ohio – 570 MW under contract with local utility,
expected to be available by end of Q3 2026. Power and data center infrastructure completion
is targeted for Q2 2027.
 
Fox Creek, Alberta – 101 MW site acquired, fully licensed
 and permitted for the construction of an on-site natural gas power plant. The project is
expected to be energized by the end of Q4 2026.

 
Oromia Region, Ethiopia – 50 MW Bitcoin mining project.
 Construction has been completed; 40 MW is now online, and the remaining 10 MW is
expected to be energized in December 2025. Energization
will continue in phases aligned with SEALMINER deliveries. 
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Niles, Ohio – 300 MW grid-interconnected development site,
with target energization date of Q1 2029 as scheduled by FirstEnergy. The project includes
41.8 acres of owned land and an interconnection
agreement with FirstEnergy.
 
Upcoming Conferences and Events
 

○ December 16, 2025: Virtual Northland Growth Conference 2025
 

○ January 13 – 16, 2026: 28th Annual Needham Growth Conference in New York
 

○ March 2 – 5, 2026: Morgan Stanley Technology, Media & Telecom Conference in San Francisco
 

○ March 10 – 11, 2026: 2026 Cantor Global Technology & Industrial Growth Conference in New York
 
About Bitdeer Technologies Group
 
Bitdeer is a world-leading technology company
 for Bitcoin mining and AI cloud. Bitdeer is committed to providing comprehensive Bitcoin mining
solutions for its customers. Bitdeer
 handles complex processes involved in computing such as equipment procurement, transport logistics, data center
design and construction,
equipment management, and daily operations. Bitdeer also offers advanced cloud capabilities to customers with high demand for
artificial
 intelligence. Headquartered in Singapore, Bitdeer has deployed data centers in the United States, Norway, and Bhutan. To learn more,
visit https://ir.bitdeer.com/ or follow Bitdeer on X @ BitdeerOfficial and LinkedIn @ Bitdeer Group.
 
Investors and others should note that Bitdeer
 may announce material information using its website and/or on its accounts on social media platforms,
including X, formerly known as Twitter,
Facebook, and LinkedIn. Therefore, Bitdeer encourages investors and others to review the information it posts on
the social media and
other communication channels listed on its website.
 
Forward-Looking Statements
 
Statements in this press release about future expectations, plans,
and prospects, as well as any other statements regarding matters that are not historical
facts, may constitute “forward-looking
statements” within the meaning of The Private Securities Litigation Reform Act of 1995. The words “anticipate,”
“look
 forward to,” “believe,” “continue,” “could,” “estimate,” “expect,” “intend,”
 “may,” “plan,” “potential,” “predict,” “project,” “should,” “target,”
“will,” “would” and similar expressions are intended to identify forward-looking statements, although not all
 forward-looking statements contain these
identifying words. Actual results may differ materially from those indicated by such forward-looking
statements as a result of various important factors,
including factors discussed in the section entitled “Risk Factors” in
 Bitdeer’s annual report on Form 20-F, as well as discussions of potential risks,
uncertainties, and other important factors in Bitdeer’s
 subsequent filings with the  U.S. Securities and Exchange Commission. Any forward-looking
statements contained in this press release
 speak only as of the date hereof. Bitdeer specifically disclaims any obligation to update any forward-looking
statement, whether due to
new information, future events, or otherwise. Readers should not rely upon the information on this page as current or accurate
after its
publication date.
 
For investor and media inquiries, please contact:
 
Investor Relations
ICR Inc.
John Ragozzino, CFA
bitdeer.ir@icrinc.com
 
Media
Elev8 New Media
Jessica Starman, MBA
bitdeer@elev8newmedia.com
 
Public Relations
BlocksBridge Consulting
Nishant Sharma
bitdeer@blocksbridge.com
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